
 
Lanes Cove Fish Shack Building Committee 

Minutes of meeting of 2/11/2013 
 

Meeting 69 of the Lanes Cove Fish Shack Building Committee was held at the City Hall Annex on 
Pond Rd at 2:00 pm on February 11, 2013  
 
Members present were: (4 of 7 thus a quorum) 
Jim Hafey(Chairman) 
Damon Cummings (Secretary) 
Jim Caulkett 
Barbara Jobe 
Missing:, Russell Hobbs, Bill Sanborn, Arnie Shore 
 
  
           Minutes of the meeting of January 28, 2013 were accepted. 
  
 This was a short meeting held primarily to discuss payment of the approximately three thousand 
dollar invoice from J R Smith for building materials.  Although a purchase order was issued for 
payment using CPA funds, it was determined by the city auditor that deliveries had occurred before the 
purchase order, which was waiting on the approval of CPA funds. To get approval for payment with 
CPA funds would be a long process and we owe payment to the lumber company.  Therefore it was 
decided to pay for the materials from our previously raised funds. A motion to this effect was offered 
by Jim Hafey and seconded by Jim Caulkett and passed unanimously. Jim Caulkett will see the city 
auditor on Tuesday and get a copy of the invoice. 
 
 It was decided to discuss the general subject of use of CPA funds at our next meeting. They are 
for use only for materials for rebuilding the shack and only approximately two thousand dollars of such 
purchases remain to be made and no CPA funds have been spent on the project. We think we may have 
sufficient privately raised funds to complete the project without the help of the CPA funds but will 
review this subject at the next meeting. 
 
 Barbara will see to replenishing the petty cash fund from the Gloucester Fund and to payment 
of the Willow Rest catering bill.   
 

A progress report has been made to the CPA office, Deborah Laurie. 
 
Jackie Hardy has suggested that we schedule a report to the City Council. We should put that 

together as the building phase of the project winds down. 
 

             Due to the blizzard, work was postponed on Saturday. 
 
 Our next meeting will be at the City Hall Annex, Pond Road on February 18, 2013 at 2 PM. 
 
            The meeting adjourned at 2:35 pm. 
 
            Damon E Cummings 2/12/2013 
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